Norphlet Chemical Company
Weekly Report' July 28 thru Aug 3, 2008
Vic Forte

Summary: The general maintenance work done was. Dug up the mitigation line_
leak, cleaned up shop, started pulling control valves, level indicators and
pressure indicators.

Worked on TT-13 in preparation of temporary storage for the sodium fluoride.
Systems Contractors
Hunt Guillot visits and work

Received the 133a for the lab testing.

Loading and unloading HCL trucks

Category Action:

Maintenance We dug up the mitigation Iine at the
leak and found the problem at a joint
where one of the sealant gaskets had
bl_o__v_v_r_\_gm_We had to order the parts
from Little Rock and plan to repair it
Monday

They have pulled several CV, LI and
Pl's throughout the plant They are in
storage at the shop.

This is to protect, clean, and repair
them before reinstalling as we revamp.

We started getting TT-13 ready for us
to go inside to finish cleaning and to
make sure it is dry and ready to receive
the sodium fluonde for temporary
storage.

Again, this I1s the quickest tank we can
get ready hoping to have the sodium
fluoride out of the unit before Systems
arrives and begins work.

We have the air mover on the tank and
have all the safety equipment ready for
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System’s Contractor

us to enter the tank

Randy White called at 11am Monday
the 30™ and wanted to talk to Ronnie |
told Him Ronnie was out of town until
Next Monday and that | knew what He
wanted | would help Him He told Me
his boss said to talk to Ronnie. | told
Him again | would be more than glad to
help Him that Ronnie had ask me to
show him what He needed to know. He
told me that He would get back with
Me. Have not heard from Him as of
8am Aug. 4
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Director (Todd McBrayer), and their
Assistant Safety Director (Jeff
Machen), came fo the plant to talk

about HF and generat safety:

Dale and I told them about HF and
talked safety They seemed to be very
satisfied with how we are going to
handle things. They were at the plant
for about an hour.

Hunt-Guillot’s visit

On the 3D auto cad shooting, HGA
only worked two days Four men
worked on Tuesday and two men on
Wednesday.

They emailed the graphics on where
they were as of Thursday on the
pictures of the process plant.

Thursday, Aaron Bowling, Trotter
Hunter, Shaun McKay and two
instrumentation engineers came to the
plant to talk, look around, and do some
drawings on the utilities side of the
plant so they can add them to the
PFD’s

Aaron and Trotter came to talk about
the next P O,




Shaun did the drawings and the other
two walked around with Brent looking
and getting information on the E&l side
Shaun also asked some questions on
the technical side that Ronnie and
Steve Owens will have to answer They
plan to call Shaun when they get
together in Tennessee next week

| got the newest set of PFD’s from
them on Thursday

| gave them a copy of our present
equipment list so they can start looking
at what we have and what we can
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I also gave them a copy of our_storm
water permit and a copy of our air

permit to see what will have 1o be
Jdpgraded
/

| talked to James Felton who said the
air permit will have to be upgraded He

needs to apply for this as soon as
Ronnie and HGA know what our
emissions will be James said the State
of Arkansas works slowly on this and
we need to make sure we have them

before start up.

Loading/Unioading

e Loaded 16 HCL trucks
¢ Unloaded 0 HCL trucks
e Unloaded 4 rail cars of HCL,
o Loaded 1 waste water truck

Lab Testing/Phase Separation

The 133a came in Thursday and we
have the dry ice ready to go on the
next test. Waiting on instructions

Used storage tank

Ronnie found a used, carbon steel
storage tank for the sodium fluoride

We may not need it now, but it is a very
good buy ltis a 6000gal. 200psig rated
carbon steel tank that is guaranteed,
for $4900 00 If we go ahead and
purchase it, we can use it in the new
process




NOTE-Per Ronnie’s recommendation,
| told the vender we want to purchase

this tank.

For the week of August 4, 2008 (1) General maintenance.

(2) Loading

(3) Work with Hunt Guillot

(4) Continue getting TT-13 ready for
use.

(5) Lab phase separation test

(6) Fix the mitigation leak.

Evert, I went ahead and put Dale Singleton on straight days working with me for extra
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arrive for work. It will take both of them to watch every thing to make sure everything is
ready to go and is safe to work on each day. We will also need the Maint. personal 1 have
been talking to you about to help coordinate and watch the daily work that is being
performed. This needs to be someone that knows welding, the welding procedures and
the ins and outs about a full blown plant revamping. Can read blew prints and knows the
technical aspect. I have talked to one person. You need to call me and talk to me about
this when you have time. 1 need to get moving on this as soon as possible.

If you have any questions or comments, please call.

Vic




